

PASS Article 13 / SME Program Report

Date of Update: 5/13/2015

Program Name: TAMR (STARS/CARTS)

Program Contact/s: TAMR Program Manager – Jeff Yarnell, 202-267-0719

TAMR Phase 1 – George Billos (A), 202-267-0777

TAMR Phase 3 Segment 1 – Deborah Young, 202-267-0669

TAMR Phase 3 Segment 2 – Pamela Maxwell, 202-385-8717

CARTS (C90 FMA) – Keith Wetherill, 609-485-4236

Current Program Status:

TAMR Phase 1 – Tech Refresh (G1/G2 to G4): Program just achieved IOC at TPA TRACON and associated ATCTs this month. Various upgrade activities in progress at F11 (Orlando) TRACON, A90 (Boston) TRACON, S56 (Salt Lake City) TRACON. Additional activities for facilities projects (STARS G4) in progress at CLE (Cleveland) TRACON, LAS (Las Vegas) TRACON, (San Francisco) ATCT and (STARS ELITE) for PBI (West Palm Beach) TRACON.

TAMR Phase 3 Segment 1 – ARTS IIIE to G4: 4 of 11 ARTS IIIE have achieved IOC on STARS G4, next site to IOC is SCT, scheduled for 6/11.

TAMR Phase 3 Segment 2 – ARTS IIE to STARS ELITE: 9 of 91 ARTS IIE have achieved IOC on STARS ELITE, next sites to IOC are SBN (South Bend) scheduled for 6/15 and LFT (Lafayette) scheduled for 6/20.

CARTS (C90 FMA) – Program to add Final Monitor Aid (FMA) capability to the ARTS IIIE at Chicago (C90) TRACON prior to commissioning of new runway at ORD 10/15. Software change will allow this required functionality for C90. Course being developed by Lockheed Martin and training development activities (IPR, OTO) in Eagan MN. Two conducts planned at C90 TRACON in September 2015.

Issues Affecting PASS: None at this moment.

Program Issues: None at this moment.

Identify Support Needs: None at this moment.

Other: Nothing to report at this moment.

Documentation Attached: DRAFT_STARS-TAMR Look-Ahead Report 05.15.15_R0.docx.pdf

D-R-A-F-T

TAMR 30-60 Day Look-Ahead Report

As of: May 15, 2015

Function	Event/Milestone	Planned Date(s)	FAA POC(s)	POC Phone
1-30 Days (May 16, 2015 – June 15, 2015)				
TAMRp3s2 Deployment	➤ South Bend, IN (SBN) TRACON available for IOC (FAA TAMRp3s2) - SBN IOC: 6/15/15 - SBN Equipment Removal:: 8/24/15-10/23/15 ➤ Updates: - Dates per TAMRp3s2 Schedule, 5/7/15	Jun 15	R. Putsche	(202) 267-0681
31-60 Days (June 16, 2015 – July 16, 2015)				
TAMRp3s2 Deployment	➤ Lafayette, LA (LFT) TRACON available for IOC (FAA TAMRp3s2) - LFT IOC: 6/20/15 - LFT Equipment Removal:: 8/31/15-10/30/15 ➤ Updates: - Dates per TAMRp3s2 Schedule, 5/7/15	Jun 20	R. Putsche	(202) 267-0681
TAMR3Seg1 Deployment	➤ Southern California TRACON (SCT) - TAMR3Seg1 site, with STARS G4 - available for IOC - SCT IOC (R3): 7/11/15 - SCT Continuous Operations (R3): 8/3/15 - SCT CARTS Equipment Removal: 5/31/16 – 6/28/16 ➤ Updates: - (Dates per TAMRp3s1 Schedule, 5/6/15)	Jul 11	K. Coplen W. Dickerson	(202) 267-0767 (609) 485-4211