

PASS Article 13 / SME Program Report

Date of Update: March 5, 2018

Program Name: PDRR/ABRR and TFMS

Program Contact/s: Mark Novak (Program Office), Glenn Sigley TFMS Program Manager, Omar Baradi (Program Office), Sue Hogan (2nd level support), Biafra Carrington-Smith (Tech Ops Automation Support team AJW-134), Cynthia Marzette (TFMS Sustainment Support), Danny Sims (SLE POC for TFMS), Daren Magness (Program Office for TFMS hardware upgrade / Training).

Current Program Status:

PDRR was recently turned off nationally due to a CDR issue (see attached ATO Alert). A fix is in the work for a ERAM release later this month.

ABRR is now turned on at all centers but ZAU (4/10/18) and ZYN (TBD).

Tech Refresh is happening with TFMS. Currently a contract has been awarded for new workstations and training being developed for ATSS's taking over the maintenance for TFMS at ARTCC's and Towers. Replacement is scheduled 2018 and keysite November 2018.

Issues Affecting PASS:

Program Issues: Getting TI's finished and training development finished before keysite will be an issue.

Identify Support Needs: