

PASS Article 13 / SME Program Report

Date of Update: January 31, 2021

Program Name: TFMS

Program Contact/s: Bob Mount (TFMS Program Manager), Biafra Carrington-Smith (Tech Ops Automation Support team AJW-134), Merkia J. Weathers (TFMS System Manager AJM-252), Cynthia Marzette (TFMS Sustainment Support), Kevin Tremitiere (Training Policy & Requirements Team AJI-2320)

Current Program Status:

Tech Refresh is almost complete for TFMS. There are four remaining sites for Tech Refresh. Below is the latest approved schedule.

Cleveland Center (ZOB): 2/1-2/5

Chicago Center (ZAU): 3/8-3/13

Cincinnati Tower (CVG): 3/24

PCT: TBD

The new TFMS TI and Handbook first draft is just about done. Training development is an issue since there is currently not funding for contractor support. We are working with the Program Office to get funding. Training is necessary for the ATSS's to be able to take over the maintenance for TFMS at ARTCC's and Towers. ATSS's will not take over the maintenance until the training course, handbook, and TI is complete.

Issues Affecting PASS:

Program Issues: Getting TI's finished and training development finished so ATSS's can take over the maintenance of the TFMS system.

Identify Support Needs: