

PASS Article 13 / SME Program Report

Date of Update: November 30, 2017

Program Name: PDRR/ABRR and TFMS

Program Contact/s: Mark Novak (Program Office), Glenn Sigley TFMS Program Manager, Omar Baradi (Program Office), Sue Hogan (2nd level support), Biafra Carrington-Smith (Tech Ops Automation Support team AJW-134), Cynthia Marzette (TFMS Sustainment Support), Danny Sims (SLE POC for TFMS).

Current Program Status:

ABRR is now turned on and running at several centers and the rest will be turned on within the next several months.

Site	"ABRR/PDRR"	PDRR on/off
ZAB	11/15/17	ON
ZAU	March/April of 18	
ZBW	2/13/17	ON
ZDC	11/13/17	OFF
ZDV	10/30/17	ON
ZFW	11/13/17	ON
ZHU	2/14/18	OFF
ZID	12/5/17	ON
ZJX	10/30/17	ON
ZKC	Jan 2018	ON
ZLA	1/23/18	ON
ZLC	10/30/17	ON
ZMA	11/6/17	ON
ZME	2/4/18	ON

ZMP	10/30/17	ON
ZNY	TBD	ON
ZOA	Jan-18	ON
ZOB	12/11/17	ON
ZSE	1/4/18	ON
ZTL	1/29/17	ON

Tech Refresh is happening with TFMS. Currently a contract has been awarded for new workstations and training being developed for ATSS's taking over the maintenance for TFMS at ARTCC's and Towers. Replacement is scheduled 2018.

Issues Affecting PASS:

I am now beeing included in the weekly PDRR/ABRR telcons which is good.

Program Issues:

Identify Support Needs: